PROJECT SCHEDULE

319 (H) AWQG - Approved June 16, 2005

* DFA - PROGRAM ANALYST
DAS - CONTRACT OFFICE
DGS - FINAL AGENCY APPROVAL

Contractor Name Description No. Contract No | Allocation Begin Term Work Contract Manager Contract Program Program Current Status/Issue
Completed Manager Phone | Analyst Analyst Phone
REGION 1 (707) 576-2220
MATTOLE MATTOLE RIVER GOOD 2100 | 05-060-551-0| $990,876.00 [ 1/15/2006| 12/31/2008 | KATHLEEN DALY | (707)576-2681 | CINDY DAVIS (916) 323-2095 | EXECUTED 3/16/2006
RESTORATION ROADS, CLEAR CREEKS
PROGRAM, UPPER MATTOLE
COUNCIL PHASE NOVEMRBER 2004
MATTOLE MATTOLE RIVER GOOD 2100 | 05-060-551-1 $0.00 | 1/15/2006| 6 /1 /2009 CINDY DAVIS (916) 323-2095 | AT STATE BOARD -
RESTORATION ROADS, CLEAR CREEKS DFA PA 07/09/2008
PROGRAM PHASE, NOVEMBER
COUNCIL PRO
REGION 3 (805) 549-3147
CREATIVE RESTORING NATURAL WATER | 2284 | 05-104-553-0| $495,000.00 | 1/15/2006| 12/31/2008 | ELAINE SAHL (805) 542-4645 | MONICA TORRES | (916) 341-5494 | EXECUTED 3/30/2006
ENVIRONMENTAL SYSTEMS IN RURAL
CONSERVATION RESIDENTIAL LANDSCAPES
REGION 6SLT (530) 542-5400
TRUCKEE RIVER EARLY IMPLEMENTATION OF 2138 | 05-118-556-0| $359,000.00 [  1/2/2006| 12/31/2008 | BRUCE WARDEN | (530) 542-5416 | LYNNE (916) 319-9227 | EXECUTED 4/6/2006
WATERSHED COUNCIL | THE TRUCKEE RIVER TMDL CUNNINGHAM
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